

## CHAPTER 2: PROJECT MANAGEMENT GROWTH: CONCEPTS AND DEFINITIONS

- (M) 1. Typical cost overruns on Government contracts in the early years of project management reached:
- A 20%
  - B 50%
  - C 100%
  - \* D 300%
- (E) 2. Which of the following techniques led to the acceptance of project management principles?
- \* A. Over-the-fence management
  - B. Total quality management
  - C. Six Sigma
  - D. The need for better management of smaller projects
- (E) 3. The growth of project management came about more so from desire rather than necessity.
- A. True
  - \* B. False
- (M) 4. Industries that have \_\_\_\_\_ tasks and operate in a \_\_\_\_\_ environment demonstrated the greatest need for project management.
- A. Simple; Dynamic
  - B. Simple; Static
  - \* C. Complex; Dynamic
  - D. Complex; Static
- (M) 5. During the 1970s and 1980s, formal project management practices were put in place because the constraints were \_\_\_\_\_ and \_\_\_\_\_ boundaries had to be crossed
- A. Loose; several
  - B. Loose; few
  - \* C. Tight; several
  - D. Tight; few
- (E) 6. Project management restructuring allowed companies to manage projects that \_\_\_\_\_.
- \* A. Could not be handled by the traditional organization
  - B. Had undefined objectives
  - C. Did not require effective cost control

D. Require little functional integration

- (H) 7. Which of the following is not necessarily an obstacle to effective project management?
- A. Changes in technology
  - \* B. Changes in project sponsorship
  - C. Increased project complexity
  - D. Unstable economy
- (M) 8. Uncontrolled obstacles can result in:
- A. Increased profits
  - B. Reduction in manpower
  - \* C. An inability to cope with changes in technology
  - D. Easier establishment of objectives
- (E) 9. Effective project management pushes decision-making down in the organization
- \* A. True
  - B. False
- (M) 10. According to the text, which of the following is not a life cycle phase for project management maturity?
- A. Embryonic Phase
  - \* B. Planning Phase
  - C. Growth Phase
  - D. Maturity Phase
- (M) 11. Most people seem to believe that the most common driving force for maturity in project management is:
- \* A. Survival
  - B. Executive understanding
  - C. New Product development
  - D. Customer expectations
- (H) 12. If a company advertises on television that they consider themselves as a solution provider to satisfy your business needs, then their driving force was most likely:
- A. Competitiveness
  - \* B. Customer expectations
  - C. Efficiency and effectiveness
  - D. Executive understanding

- (H) 13. Which of the following is not a present view of project management?
- A. Accomplishing more work in less time and with fewer people
  - B. A reduction in power and authority struggles
  - C. Improvements in quality
  - \* D. Providing good products rather than business solutions
- (E) 14. Which of the following industry types has the greatest need for project management?
- \* A. Project-driven
  - B. Hybrids
  - C. Non-project-driven
  - D. Pure functional-type
- (E) 15. The major difference between projects and programs is usually:
- A. Cost
  - \* B. Time
  - C. Technology requirements
  - D. Quality requirements
- (E) 16. Which category of projects would be most suited for a small project that stays in one functional unit and is headed up by the functional manager?
- \* A. Individual
  - B. Staff
  - C. Special
  - D. Matrixed
17. Which category of projects would involve a large number of functional units where the workers may be assigned either part-time or full-time?
- A. Individual
  - B. Staff
  - C. Special
  - \* D. Matrixed
- (M) 18. Companies can become reasonably mature in project management by designing the right support systems. In general, how much time usually elapses after maturity before a company becomes excellent in project management execution?
- A. 1 year
  - B. 2 years
  - \* C. 5 years
  - D. 10 years

- (H) 19. The primary difference between formal versus informal execution of a project is the:
- A. Time constraint
  - B. Budgetary considerations
  - C. Need for a breakthrough in technology
  - \* D. Amount of paperwork
- (E) 20. For informal project management to be effective, which of the following must exist among the project team?
- A. Effective communications
  - B. Cooperation
  - C. Trust
  - \* D. All of the above
- (E) 21. All of the stakeholders involved in a project either directly or indirectly may have a different definition of project success.
- \* A. True
  - B. False
- (E) 22. Which of the following is *not* a major benefit of using life cycle phases?
- A. Providing structure to project management
  - \* B. Easier task of selecting the project manager
  - C. Standardizing planning, scheduling and control
  - D. Structured decision-making
- (M) 23. The most difficult decision for a sponsor at the gate review meetings is to:
- A. Allow the project to continue without an increase in the budget
  - B. Allow the project to continue with a budget increase
  - C. Approval of scope changes
  - \* D. Cancel the project
- (H) 24. Which of the following is generally *not* one of the five processes integrated into an enterprise project management methodology?
- \* A. Manpower staffing
  - B. Total quality management
  - C. Scope change management
  - D. Risk management

(M) 25. Historically, which functional organization provided the greatest resistance to project management implementation?

- \* A. Sales
- B. Procurement
- C. Information Systems/ Technology
- D. Engineering